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Executive 
summary

This report analyses why small sites are not playing a more meaningful 
role in the UK’s housing delivery. Based on a sample of 60 developments 
across London, 10% of the small sites granted planning permission in the 
Capital in the last three years, it considers the journey of developments 
on small sites through planning and the constraints and challenges that 
they encounter. 

As the Government looks to reform the planning system, increase 
housing delivery and increase the role of urban land, the research and 
its findings have nationwide relevance and provide the evidence to help 
inform discussions on planning reform1.

1 MHCLG 2020, Planning for the future.



The current planning system is complicated, favours 
larger developers and often means that much needed 
new homes are delayed.

MHCLG, August 2020 Summary paper



Key 
figures

The Sample is made up of 60 planning 
permissions for between 10 and 150 
homes.60

Where viability assessments are not required it takes half the 
time to get to committee. BUT the time taken (17 weeks) is still 
protracted.

The Sample constitutes 2,666 homes including 485 
affordable home. 

The more complicated the affordable housing requirements the 
longer planning takes: permissions with mixed tenure affordable 
housing took 71 weeks compared with 56 weeks for permissions 
with only intermediate homes.

Two fifths of the first time permissions require major 
amendments during determination. 

A fifth of permissions took longer than two years from validation to 
decision (eight times the statutory 13 week period).

Only one of the 60 permissions was determined within 
the statutory 13 week period and just two met the 
Government’s 26 week planning guarantee.

In 75% of the cases, affordable housing and viability 
was one of the main issues in determination, with a third 
of the cases delayed by protracted debates over land 
value.

Just under a quarter of permissions on small sites require 
two or three successive planning applications to secure 
permission supporting the need for a more proportionate, 
less complex approach. 

Even once the decision to grant permission has been made 
at committee, with the S106 heads of terms as part of the 
committee report, it takes 23 weeks to finalise the S106 
agreement and issue a planning permission.

The average determination period for planning 
applications for development on small sites is 
well over a year – c. 60 weeks from validation to 
planning permission.
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The current one-size-fits-all planning system is disproportionately complex and 
cumbersome for small sites. The system is inadvertently causing delays in the 
determination of applications, inhibiting development viability and limiting the delivery 
of new homes on small sites.  It in part explains why there are now comparatively few 
small developers left building homes.

A series of recommendations are drawn from the research findings to help inform 
ongoing discussions on planning reform to help harness the housing delivery potential 
of small sites.  The recommendations include: 

• The NPPF should go further in its recognition of the importance of small sites, 
requiring local authorities to take a proportionate approach to planning for small 
sites and supporting their swift delivery 

• Granting Permission in Principle (PiP) on brownfield sites which are smaller than 
0.25 hectares, well-served by public transport/local amenities and where at least 
40% of the homes will be affordable through a payment in lieu or a single tenure 
on-site intermediate affordable housing component. 

• To expedite and aid delivery, ensure that the technical consents stage of the PiP 
process is akin to prior approval; it should be a consideration of any required 
assessments and NOT the merits of the proposal against the local plan. 

• Speed up delivery with a streamlined process after a determination with planning 
conditions kept to a minimum, especially pre-commencement, and deemed 
approval of conditions six weeks after their submission. 

• In advance of more substantive changes to the S106 process, the Government 
should enforce firm deadlines for the conclusion of S106 agreements to ensure 
faster delivery of new homes. 

• Tenure simplicity for small sites.  For small brownfield sites (less than 0.25 
hectares) that exceed the affordable housing threshold, and in advance of more 
substantive reform, the NPPF should stipulate two affordable housing routes: a 
payment in lieu or on-site delivery of single tenure intermediate affordable homes 
to avoid protract negotiations on tenure and mix expectations hindering both 
permissions and implementation.

Discharging  
conditions



Small sites were once an important contributor to the UK’s 
wider housing supply.  Thirty years ago, 40% of the country’s 
homes were delivered by small builders.  Today it’s only 12%.  
Property development has become the domain of big business 
and big sites.   

In Planning for the Future, the Government’s White Paper 
has recognised the challenges faced by small sites and small 
developers and is proposing ways to address these.  This 
research provides a timely contribution to the debate about 
what measures are necessary to unlock small sites.

As Chief Executive of a company focused on delivering 
affordable homes on small sites, I know there is huge potential 
for SMEs to step up and play a meaningful role in housing 
delivery plus make a proper contribution to affordable housing.   
By taking an in-depth look at the journey of small sites in the 
Greater London area this research shows that the current one-
size-fits-all approach to planning on large and small sites just 
doesn’t work.

Of the small sites analysed in this randomised sample, 98% 
took longer than the statutory period of determination, with 
the average delay being more than four times longer than the 
statutory requirement of 13 weeks.  

As a small developer, time is your enemy.  In part because you 
only have so many active sites at any time so delays really 
cause havoc with your finances. But also, because unlike 

larger developers you are having to put more equity into projects, 
so planning delays in a very real sense cost you money. This is 
exacerbated by the higher cost of finance with the interest bill 
rising with every extra week spent securing planning permission.  
In short, protracted and uncertain planning journeys often mean 
the difference between make or break. 

This research by Lichfields shows that in three quarters of the sites 
analysed, viability and affordable housing was a principal delaying 
issue.  A third of the sites were stalled due to disagreements 
between councils and developers over land values and the 
affordable housing offer.  We are asking small sites to do too much.  
Judging them on the same basis as large sites when they have 
little space to physically and viably accommodate multiple tenures 
inhibits delivery and creates disputes.

To end on a positive note.  Small sites can and frankly should 
deliver homes faster, including affordable homes.  Pocket has been 
delivering 100% affordable homes on small sites now for fifteen 
years.  Why? – because we take a simple approach to tenure and 
deliver beautiful buildings.  

Small sites can play a role and with a clear and simple path we 
could witness a renaissance in small, beautiful buildings that 
thread our streets and give places distinction and identity.

Marc Vlessing,  
Chief Executive Officer, Pocket Living

 
Foreword



It is a very important time for planning and the house building 
industry. The Government is proposing major reform to the 
planning system to help increase the delivery of new homes and 
boost economic recovery. Smaller developments on urban sites 
have a critical role to play but are inhibited by a complex and 
cumbersome planning system that fails to differentiate between 
small and large schemes.  

Lichfields is pleased to have teamed up with small sites 
specialist Pocket Living to investigate the planning and 
delivery of new homes on small sites and the issues faced by 
smaller developers. Our analysis draws upon a sample of 60 
developments at small sites across London. It interrogates 
how long it takes to obtain planning permission and deliver 
new homes, whether there are delays, and if there are, what is 
causing them. 

The conclusions are compelling. It is clear that the planning 
process is taking far too long on small sites and the challenges 
associated with dealing with viability and affordable housing 
issues are the main causes of delay. Too few planning 
permissions for small sites are being delivered, especially 
where developers are tasked with delivering multiple types 
of affordable housing on small sites and where applicants are 
required to accept non-viable affordable housing levels to secure 
permissions.

The study makes timely recommendations to inform discussion 
around the Government’s White Paper, Planning for the Future, 
to help unlock the huge potential of small sites and small 
developers in the delivery of new homes on brownfield sites in 
the future. 

James Fennell,  
Chief Executive, Lichfields
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There has been much speculation as to why the role small 
developers and small sites has declined over the last decade 
but to date there has been no detailed site level analysis which 
seeks to understand the causes. This analysis of housing 
permissions on small sites in London has been undertaken 
by Lichfields in conjunction with small sites specialist Pocket 
Living. The purpose of the research is to help understand 
why small sites are not playing a more meaningful role in the 
delivery of new homes and affordable housing. The London-
based analysis enables lessons to be drawn for future housing 
development on small sites more widely. This is especially 
pertinent as the Government3, and the Mayor of London4 
enact planning reforms to increase housing delivery and 
consider how development can help the post-COVID-19 
economic recovery. 
 
Housing delivery on small urban sites remains a national 
priority and a national challenge. Policy makers recognise 
the potential offered by small sites and acknowledge the 
limitations imposed by the current system. In Planning 
for the Future (August 2020), the Government recognises 
both the importance of urban housing delivery and the 
constraints and challenges imposed by planning processes. 
The Government is proposing two immediate changes to 
the system that they consider would significantly help the 
delivery of small sites; increasing the affordable housing 
threshold to 40 or 50 homes and extending Permission in 
Principle to 150 homes. This research shows that reform 
is certainly needed but a threshold approach is only an 
interim measure and more fundamental change is necessary 
to support the growth of small site development and boost 
housing delivery. 
 
Small sites data is not collected nationally. London is the 
only region which maintains a record of small sites’ planning 
performance for the last three years. This is the first time a 
detailed analysis has been undertaken to understand their 
journey through the planning system.   
 
The research focuses on the journey of developments of 
between 10 and 150 homes on residential sites smaller 
than 0.25 hectares. The research is not concerned with 

developments under ten homes which fall below the current 
threshold for affordable housing. It is based on a sample of 60 
planning permissions approved across London in the three years 
to 1 April 2020 drawn from the Greater London Authority’s 
London Development Database. The sample size equates to over 
2,666 homes with planning permission and constitutes 10% of 
the planning permissions on small sites in the capital during this 
period that meet our assessment criteria5.  
 
The Government’s White Paper places a greater emphasis on the 
delivery of housing in urban areas. The proposed new standard 
methodology for assessing housing need would result in three 
quarters of housing delivery being in urban local authorities6. 
Many of these developments will be on small sites with fewer 
than 150 homes; speeding up their delivery is critical to meeting 
the Government’s housing target and delivering the homes we 
need. As such, the London data set provides some useful lessons 
as to where the current challenges lie. 
 
The analysis identifies the timeframes for determination of 
planning applications on small sites and  the constraints and 
delays these applications are encountering. The aim is to shine a 
light on this important area of the development sector.

1.0 
Introduction

3 https://www.gov.uk/government/news/pm-build-build-build
4 https://www.london.gov.uk/what-we-do/housing-and-land/buying-home/intermediate-
homes-london
5 The assessment criteria on which the research is based are outlined at Section 3.0. 
6 MHCLG 2020. Changes to the current planning system-Consultation on changes, 2020.
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7 Planning for the Future 
2020. Lichfield’s 
calculations of the new 
Standard Methodology for 
calculating Housing Need 
currently being consulted 
on implies a higher target of 
337,000, an aggregate of 
all local authorities’ housing 
need nationally.
8 Johnson,B (2020) Build 
Build Build Economy 
Speech: 30 June 2020
9 MHCLG 2020, Changes to 
the current planning system 
and GLA 2019, EIP draft 
New London Plan Policy 
M20
10 HBF 2017, Reversing 
the decline of small 
housebuilders
11 MHCLG, 2018 Independent 
review of build out
13 MHCLG 2020, Changes to 
the current planning system
12 Lichfields 2019 New 
London Plan panel report 
blog

2.0  
Background and Policy 
Context
The Government is committed to a national 
housebuilding target of 300,000 new homes 
annually and one million homes by the end of 
this Parliament7. The Government has also been 
clear that the house building industry is key to the 
country’s economic recovery from the COVID-19 
pandemic8. 
 
The “Planning for the Future” policy paper (August 
2020) sets out the Government’s ambition to secure 
well-planned development on brownfield land; 
encouraging greater building in urban areas with 
an emphasis on good design. It recognises that the 
current system is unfavourable to small developers; 
highlighting that smaller firms feel the complexities 
of a one-size-fits-all planning system. The risks and 
delays inherent to the current system are challenges 
to building more homes (ibid).  
 
Alongside the White Paper, the Government is 
consulting on two short term changes that they 
consider would significantly help the delivery 
of development on small sites; increasing the 
affordable housing threshold to 40 or 50 homes 
(for a period of eighteen months) and extending 
Permission in Principle to developments of fewer 
than 150 homes. 
 
It is well recognised by policy makers9 and the 
house building industry10 that small sites can 
collectively play an important role in delivering 
the homes needed in London and other UK 
cities. As recognised by the HBF (ibid) and in 
the Government’s latest consultation “Changes 
to the current planning system’, development on 
small sites is typically delivered faster than larger 
schemes; ensuring that permissions quickly 
become homes. Smaller developments tend to be 
built in single phases and are not reliant on new 
infrastructure delivery. They do not suffer from 
delays in bringing homes to market (the absorption 
rate), as identified in the Letwin review11. 
 
The Government consultation12 highlights the 
challenges faced by small builders: 
 
Thirty years ago small builders were responsible 
for 40% of new build homes compared with 12% 
today. The membership of builders’ professional 
bodies has also dropped in that period from over 

12,215 to 2,710. In a recent survey (NHBC, 2017 
Small house builders and developers, current 
challenges to growth) of over 500 small firms, they 
cited their main challenges as the planning process 
and its associated risks, delays and costs. The survey 
showed:

• 38% (the highest number) voted this 
their main challenge and 31% the second 
highest;

• the majority of firms said the costs of the 
planning process were getting worse;

• almost two-thirds said the length of time 
and unpredictability of the system were a 
serious impediment to homebuilding.

The potential for small sites to make a greater 
contribution to housing delivery has been 
acknowledged by the Government in its 
amendments to the NPPF and by the Mayor of 
London, through introducing a small sites policy 
to the draft New London Plan. Indeed, the draft 
plan targets a 14% increase in annual delivery 
from small sites over the plan period compared to 
the 2004 to 2016 trend for London as a whole13. 
Supporting smaller builders has also been a central 
plank of Government housing policy for at least a 
decade; most recently through initiatives such as 
the ENABLE Build loans. This £1bn loan guarantee 
scheme was launched through the British Business 
Bank in 2019 to support finance for smaller 
housebuilders and to help address the challenges 
faced by smaller housebuilders in accessing finance. 
 
Unfortunately, this national and strategic 
recognition has not resulted in a material uplift in 
the delivery of housing on small sites. Instead, there 
has been a sustained decline in housing delivery on 
small sites over many decades. SME builders now 
account for just one in ten new homes in the UK, 
compared to a peak of nearly half in the early 1980s 
(ibid). In London, there was a 50% decrease in small 
housing developments between 2006 and 2016.  
 
This progressive diminution in housing 
development on small sites is partly due to long 
term consolidation in the housebuilding industry 
and economic factors, but is also considered to be a 
function of the planning system imposing complex 
planning policy on small sites. Local Plans contain 
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an array of policies addressing matters such as land 
use, affordable housing, sustainability, amenity 
space, design and transport. There can be tensions 
between these policy aspirations, especially 
on small sites where there is limited space to 
accommodate such competing demands.  
 
In Lichfields’ experience there is little, if any, 
difference in the approach adopted by planning 
authorities in the determination of small and 
larger scale developments. Developers of small 
sites must meet the same policy requirements as 
developers of large sites but struggle with smaller 
site areas and development quantum, limited 
design flexibility and more sensitive margins due 
to their size. 
 
The policy landscape for affordable housing in 
particular is varied and complex. In the case of 
London, every borough has a different approach 
to viability and affordable housing, creating 
uncertainty for small housing developments. This 
can make it difficult to price land and the potential 
variation in costs for on-site affordable housing 
is often the difference between a development 
being viable, and therefore delivering homes 
and affordable homes, or becoming unviable, 
resulting in unimplemented and lapsed 
permissions and empty sites. Similarly, the often-
constrained nature of small urban sites can make 
accommodating different housing tenures and 
typologies, securing a Registered Provider (RP) 
partner to manage a small number of affordable 
homes, and addressing land use matters (such 
as re-providing commercial space)  and other 
policy requirements, extremely challenging.  
Accommodating multiple tenures is not just a 
strain financially but is physically challenging. For 

14 https://lichfields.uk/
media/3784/london-plan-
insight_january-2018.pdf
15 Estates Gazette 2018. 
London residential refusals 
on the rise.
16 https://www.hbf.co.uk/
documents/6879/HBF_
SME_Report_2017_Web.pdf

affordable rented homes, providers need to be able 
to ensure management costs are low which means 
that they seek a separate core and a critical mass 
of homes.  On a small site it may not be physically 
possible to provide different cores or the critical 
mass needed by the housing association.  
 
In reviewing the London Plan14, the Mayor 
found that the reasons for low housing delivery 
from small sites tends to be planning based 
rather than economic; a result of restrictive and 
competing policy objectives, particularly relating 
to limiting density on infill sites, maintaining 
building heights and footprints and applying 
inflexible residential amenity and amenity space 
requirements.  It is no surprise that the number of 
small developments halved in London between 
2006 and 2016. 
 
Research by Estates Gazette15 found that smaller 
developments in London (between 10 and 25 
homes) experience higher rates of refusal than 
larger developments. The rate of refusal on smaller 
developments has risen particularly sharply 
since 2015 (Estates Gazette, London Residential 
Refusals on the Rise, 2018). 
 
The planning system for small sites is, therefore, 
often complex, cumbersome and adds significant 
time and cost risks to small developments. 
Accordingly, the average scale of housing 
development with planning permission in the UK 
has increased in size by 17% in less than a decade16. 
The cost and risk of planning is disproportionately 
high for small sites (ibid), meaning that in relative 
terms, there is less commercial risk in investing in 
larger scale developments.

Against this background, our research investigates 
why housing developments on small sites are not 
delivering a meaningful contribution to housing 
supply. It considers the salient planning issues 
informing, and delaying, the decision making 
process and explores whether viability and 
affordable housing requirements, in particular, are 
inhibiting development. 
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3.0  
Methodology

Population and Sample Size
The research is based on analysis of a sample 
of 60 recent planning permissions on small 
housing sites in London, taken from the Greater 
London Authority’s (GLA’s) London Development 
Database (LDD).    
 
For the purpose of this research small 
developments are classified as residential and 
mixed-use developments containing between 
10 and 150 homes17. The lower parameter in this 
range (10 homes) reflects the NPPF’s threshold for 
major applications and the upper parameter (150 
homes) is the scale of development required for 
Mayoral referral in London. 
 
The overall population of planning permissions 
in the LDD covers 675 small sites across London 
that are smaller than 0.25 hectares and gained 
planning permission in the three years to April 
2020. These 675 planning permissions together 
include 21,646 homes; equating to an average 
of 32 homes per permission. Of these, 88 
permissions provided solely affordable housing 
and are subsidised by affordable housing grant, so 
are omitted from our sample. The residual sample 
of 60 developments therefore represents just over 
10% of the remaining 587 planning permissions. 

To ensure the research reflects experiences across 
the capital and is based on a geographically 
distributed sample, we have selected seven or 
eight developments each from eight octiles 
across Inner and Outer: North, South, East and 
West London. The analysis includes slightly 
more inner London sites as there are more small 
sites (as a whole) developed in Inner than Outer 
London boroughs. 
 
The approach to the sample of sites is outlined at 
Appendix 1. 

17 Use Class C3 dwelling 
house.

The 60 developments which form the 
sample meet the following criteria: 

• Residential and mixed-use 
developments of between 10-150 
homes

• Site area under 0.25 hectares

• Developments that received full 
planning permission in the last 
three years (permissions dated 01 
April 2017 – 01 April 2020) 

Location of 60 planning permissions sampled by development size

Small sites: total homes
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Data Collected 

For each planning permission we have collected 
and analysed a range of data and considerations 
which in Lichfields’ experience are central to 
the planning decision making process. Much 
of the data has been obtained directly from the 
GLA’s London Development Database (LDD). 
This includes the application reference, location 
and key planning milestones and parameters. 
Information from the LDD has been cross-
checked and the development’s viability position 
has been considered on a case by case basis. 
 
In addition to data from the LDD, each planning 
permission has been analysed to capture key 
parameters from publicly available council 
committee reports and minutes, application 
forms, Community Infrastructure Levy forms, 
decision notices and planning application 
documents. For each permission, we have noted 
the top three planning concerns considered in 
these documents. These have been codified into 
seven common topics: 

1. Viability and affordable housing

2. Residential amenity impacts

3. Architecture and design

4. Parking/ Transport issues

5. Land use/mix

6. Height and scale

7. Other (including heritage, dwelling 
mix, amenity/ play space provision, 
environmental/ sustainability issues).

Alongside these planning considerations, 
we have identified whether each planning 
permission was granted via an application or 
on appeal; whether the permission follows 
multiple planning applications; and whether it 
required major or minor amendments during its 
determination period. We have defined major 
amendments during the determination period as 
formal amendments to a live planning application 
requiring re-consultation. 
 
A number of affordable housing parameters have 
also been recorded for each planning permission. 
Each permission’s affordable housing quantum 
and tenure have been identified and we have 
highlighted where a payment in lieu of on site 
affordable housing has been agreed instead. The 
analysis notes whether each application followed 
the Mayor of London’s fast-track or viability 
tested route and, where relevant, includes further 
data on viability negotiations.  
 
A full list of the data collected for each of the 60 
planning permissions sampled is contained at 
Appendix 2.
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4.0  
Sample Profile

The 60 planning permissions sampled from the 
LDD on the basis of the methodology outlined 
in the preceding section reflect the range and 
diversity of small residential developments across 
London. The following provides a summary of 
the sample’s profile.   
 
The sample of planning permissions includes a 
range of development sizes within our definition 
of ‘small sites’, though most fall towards the 
lower end of the range. The median number of 
homes approved in the 60 planning permissions 
is 33 homes. The sample is composed of the 
following developments: 

• 18 x no. developments of between 10 and 
25 homes (30%)

• 23 x no. developments of between 26 and 
50 homes (38%)

• 19 x no. developments of between 51 and 
150 homes.  (32%)

In total, the sample of 60 planning permissions 
includes 2,666 homes. The 60 planning 
permissions together include 485 affordable 
homes (18% of the approved homes in the overall 
sample) and more than £25 million in commuted 
payments in lieu of on-site affordable housing.

Many of the permissions in the study are for 
development on vacant land, or on land not 
currently being used productively, including 
brownfield sites such as former garages, car 
breaker yards, former petrol stations and infill 
sites. Many of these sites offer little to their local 
areas and in many cases they detract from the 
area’s townscape and the local environment. 
 
Almost a quarter of the planning applications 
were submitted multiple times before they were 
finally granted planning permission: 

• 77% of the sample were first time 
applications 

• 15% were second applications 

• 8% were third applications

Of the 60 planning permissions, 95% were 
secured locally on application and 5% were 
secured after a planning appeal.  
 
The majority of the planning permissions in 
the sample required amendments during their 
determination. 40% required major amendments 
and 30% underwent minor amendments (as 
outlined at Section 4.0 major amendments are 
defined as those requiring re-consultation). 
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5.0  
Are Planning Applications on 
Small Sites Taking Too Long?

The analysis reveals that small sites are 
not being determined expediently. 98% of 
applications reviewed fell outside the statutory 
determination period of 13 weeks.  A significant 
proportion of applications are taking years to 
determine.  The extended time taken for the 
determination of planning applications on small 
sites may explain in part why fewer small sites 
are coming forward in London and other UK 
cities. 

A primary focus for the research is, therefore, 
quantifying and interrogating the time taken 
in determination. It has considered, firstly, 
the time taken from validation to achieving 
a resolution to grant planning permission at 
planning committee, and secondly, the period 
from validation through to securing a decision 
following completion of a legal agreement.  
 

Summary: Determination of Planning Applications for 
Development on Small Sites 

1. The determination of small planning applications is taking well in excess of the 
statutory period; just one application was determined within 13 weeks

2. 98% of applications are taking longer than 13 weeks from validation to planning 
committee 

3. The median time from validation to planning committee is 33 weeks. This is in addition 
to often-protracted pre-application engagement

4. Section 106 negotiations on small developments are taking a disproportionately long 
time, the period from committee to permission now takes a median of 23 weeks. The 
median period from validation to issuing the planning permission (following signing of 
the S106 agreement) on a small application is now well in excess of one year (60 weeks; 
c. 14 months)

5. The slowest 20% of the planning applications sampled took longer than two years 
from validation to issuing the planning permission; this is more than eight times the 
statutory 13 week period and more than four times the 26 week ‘planning guarantee’ for 
one fifth of planning applications on small sites

6. Almost a quarter (23%) of small developments require two or three successive 
applications to secure permission 

7. Almost half (40%) of the remaining first time permissions require major amendments 
during determination 

One application made for a former garage in South East London  for a development of 
14 homes including five affordable homes took more than four and a half years to reach 
a decision. This included a period of two and a half years finalising the Section 106 
agreement. 

60 weeks
On average from 

validation of an 
application to 

permission
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The average periods taken to determine the 
sampled planning permissions are as follows: 

• Average (median) timeframe from 
validation to committee: 33 weeks.

• 25% of the permissions took longer than 
57 weeks from validation to committee.

• Average (median) timeframe from 
committee to permission: 23 weeks.

• 25% of the permissions took longer than 

43 weeks from committee to permission.

• Average (median) overall timeframe from 
validation to decision (including s106): 
60 weeks.

• 25% of the permissions took longer than 
90 weeks from validation to decision.

The chart on page 8 illustrates the 

Source: Lichfields analysis
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18 Determining a planning 
application Paragraph: 002 

Reference ID: 21b-002-
20140306.

determination period for the 60 sampled 
planning permissions; plotting the development 
scale against the determination timeframe (in 
weeks) and highlighting the median time taken 
from validation to committee.   
 
There is no overall correlation between 
development quantum and determination 
period. Many of the smaller applications 
experienced the longest determination. For 
example, eight of the planning permissions 
of fewer than 20 homes took more than 80 
weeks between validation and permission 
being issued. This suggest that even the 
smallest developments are encountering the 
same planning challenges and delays as larger 
developments. 
 
The Town and Country Planning (Development 
Management Procedure) (England) Order 2015 
establishes a statutory determination period 
of 13 weeks between validation and decision 
for ‘major’ planning applications (in excess of 
10 homes) that do not require EIA. All 60 of 
the sampled planning permissions meet these 
criteria, so a determination period of 13 weeks 
should have applied (unless an alternative 
timeframe was agreed between the applicant 
and planning authority). Where a planning 
application does take longer than this statutory 
period, the Government has defined a ‘planning 
guarantee’ which requires a decision to be made 
within 26 weeks of an application’s validation18. 
 
The determination periods for the 60 planning 
permissions sampled are outlined below in the 
context of these targets: 

• 98% of the small planning permissions 
fell outside the statutory 13 week target 
(59 of the 60 permissions analysed)

• A single application was determined 
within the 13 week period (a 30 
home development which was itself 
a second application at the site. The 
Council accepted the financial viability 
assessment following an earlier refusal 
and the site was not required to provide 
either on site affordable housing or a 

payment in lieu)

• 97% of the permissions were 
determined outside of the 26 week 
period set by the Government’s 
planning guarantee (58 of the 60 
permissions)  

On average, the developments sampled on small 
sites took almost 8 months from validation 
to committee (as above, a median period of c. 
33 weeks) and approximately 14 months from 
validation to permission, post s106 agreement 
(a median of 60 weeks). A considerable portion 
of this timeframe (c. 23 weeks) covers the 
post committee period before the planning 
permission is issued during which the Section 
106 agreement is completed.  This process is 
taking on average six months.  
 
The period to committee is longest where an 
application includes no affordable housing or a 
payment in lieu. We would expect this to be the 
result of the process taken between a developer 
and a Planning Authority to conclude it is not 
possible to provide on site affordable housing 
or a payment in lieu for viability reasons.  
 
A large portion of the determination period is 
once the decision has been made to grant planning 
permission and involves negotiating the S106 
agreement; the median time for the S106 is 23 
weeks, which is itself longer than the statutory 
determination period. It is shorter where there 
is no affordable housing provided, either on 
site or through a payment in lieu; the affordable 
housing element of the S106 discussions appears 
to prologue negotiations, even though the heads of 
terms will have been agreed at committee.  
 
It is now commonplace that the S106 heads of 
terms are included in the officers’ committee 
report. This will include the areas to be covered by 
the S106 as well as the quantum for each financial 
obligation. It will also often include the timing of 
payments. Typical S106 heads of terms include: 
transport contributions such as improvements to 
access and local roads, provision of a travel plan 
and contributions to local Controlled Parking 
Zones; carbon offsetting arrangements; and 
employment and training obligations. It may also 

23 weeks 
time from committee 

to permission
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include arrangements for the operation of the 
development’s  affordable housing such as how it 
will be marketed and maintaining the homes as 
affordable. Often the most complex and time-
consuming Section 106 clauses relate to affordable 
housing timing (although on small sites this 
should be straightforward) and the detail of how 
review mechanisms will operate. 
 
The practice of including heads of terms in 
committee reports has been adopted to add 
transparency and clarity, and speed up planning 
permissions. Once a committee has resolved to 
grant permission agreeing the final S106 should 
be straightforward, but as this research shows this 
is not the case and it is taking too long, in some 
cases longer than the determination period up 
to committee. 
 
The most delayed 20% of the planning applications 
took longer than two years (104 weeks) between 
validation and reaching a planning permission 
(11 x no. permissions secured on application and 
one at appeal). This is an alarming statistic. The 
determination process took more than eight times 
the statutory 13 week period and more than four 
times the 26 week ‘planning guarantee’ for one fifth 
of the planning permissions on small sites. 
 
Lichfields’ experience is that prior to submission, 
pre-application engagement with a planning 
authority can typically add a further 3 to 6 months 
to the planning programme for small developments. 
The Government’s Planning Practice Guidance 
highlights the value of pre-application engagement, 
noting that it is intended to improve the efficiency 
and effectiveness of the planning system, though it 

can add considerably to a project’s timeframe.  
 
Similarly, a planning permission is not 
implementable until planning conditions and 
obligations have been discharged and the CIL 
liability formalised. This can typically take a further 
6 months following receipt of a decision and prior 
to development commencing on a small site.  
 
Allowing for these periods of pre-application 
engagement and post-decision mobilisation, it 
can frequently take two years or more between 
commencing pre-application engagement and a 
development on a small site becoming deliverable. 
 
A large proportion of the sampled permissions 
were second or third applications for the same site. 
Almost a quarter (23%) required two or even three 
successive planning applications before permission 
was granted. Even for these ‘follow up’ permissions 
the planning journey was not significantly shorter 
with the median determination period from 
validation to permission taking 53 weeks compared 
with 60 weeks for the overall sample. Within this 
period, the median time taken after the committee, 
seemingly used to agree Section 106 payments, 
was even longer than the overall sample, 26 weeks 
rather than 23.  
 
In some cases, the earlier applications on these 
small sites were withdrawn by the applicant, 
though where earlier applications had been refused, 
the reasons for refusal most commonly related to 
height and scale, design, residential amenity effects 
and affordable housing provision. In many cases, a 
follow up application was then progressed which 

98% 
of small sites miss 
the statutory 13 
week target for 
determination
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sought to address the earlier reasons for refusal 
on these sites. These second applications should 
ostensibly have been dealt with promptly and 
positively by the local authority. However, in several 
cases, where a revised application was progressed, 
the determination period for that second application 
was still protracted due to other ‘new’ planning 
issues being introduced by the local authority 
or, more frequently, owing to further protracted 
viability and affordable housing negotiations. There 
is often a lack of consistency and a rather disjointed 
approach to the determination of these successive 
applications.  
 
Around half of the remaining first time permissions 
also required major amendments and associated  
(re)consultation during their determination process. 
The most common changes to these applications 
related to the development’s height, scale and 
density, their architecture and design and their 
affordable housing provision. Many of these 
developments had previously been the subject of 
pre-application engagement, yet major amendments 
were still frequently required during their detailed 
consideration. The need for amendments frequently 
stems from issues that arise during the consultation 
process, technical reviews of application documents 
or more detailed interrogation of drawings and 
documents by Officers during the determination 

process than happens at the pre-application stage. 
These amendments can also be a function of a 
change in Case Officer or a change in the stance of 
Officers following pre-application engagement or 
during the determination stages of a project.  
 
The frequent requirement for successive 
applications and/or major amendments during 
an application’s determination period clearly add 
to the prolongation in delivering developments 
on small sites. The need for repeated attempts 
and amendments can of course be caused by the 
applicant’s approach to a project, but it often reflects 
inconsistency, changes in stance and the challenges 
of balancing complex and conflicting policy 
requirements on the part of the local authority. 
These repeated attempts and amendments are 
a drain on resources (both for the applicant and 
the local authority), and are delaying and limiting 
the contribution small sites can make to housing 
delivery. A simpler and more consistent planning 
system is required to significantly reduce the need 
for repeated applications and amendments to 
applications on small sites. 

2 years 
Most delayed fifth of 
applications take to 

permission
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6.0  
What are the Key Planning 
Issues? 

Summary: Key Planning Issues Encountered on Small Sites 

1. Viability and affordable housing forms one of the principal planning considerations in 
the majority of the planning permissions sampled 

2. There is evidence of extensive negotiations on viability and affordable housing matters 
in many cases and a lack of agreement on land value matters is particularly apparent in 
around one third of the applications 

3. The other key planning issues frequently identified were, in order: Residential amenity 
impacts, architecture and design, parking/transport issues, land-use mix and height 
and scale

One application made in 2016 by the owner of a high street site in North London for a 
development of 19 homes including 2 affordable homes took more almost two years to get to 
committee.

75%  
of permissions 
have viability and 
affordable housing 
as one of their 
principal planning 
consideratoins
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Planning applications are assessed across a range 
of policy considerations.  The current one-size-
fits-all system means that small sites are expected 
to meet the same range of policies as larger 
sites.   The analysis has already highlighted that 
in practice such a high bar is resulting in long 
drawn out negotiations as smaller sites struggle 
to achieve compliance.  Dispute and time wastage 
which can sometimes lead to deadlock appear 
to be systemic in the determination of planning 
applications for development on small sites.  
This makes it important to understand what the 
main issues and trends are across small sites to 
establish what drives the delays in delivery. 
 
To simplify this analysis, typical planning issues 
have been codified and the top three salient 
planning considerations have been identified for 
each application. The planning considerations 
have been identified based on textual analysis 
of officers’ committee reports and published 
planning committee minutes. They are primarily 
based on the position of officers but also take into 
account committee discussions and third-party 
objections, where applicable.

The chart below plots the key planning issues 
associated with the sample of 60 planning 
permissions on small sites, identified in order.  
 
Viability and affordable housing is identified as 
one of the three key planning issues in 75% of 
cases. For just under a third (32%) of the planning 
permissions this was the most important issue 
considered; in a further 25% of permissions it was 
the second most important issue, and in 18% of 
cases the third most important consideration. 
 
Our analysis of the committee reports for the 
sample of 60 planning permissions illustrates 
that in many cases, extensive negotiations 
were required between applicants and the 
planning authority (and their respective viability 
consultants) on viability and affordable housing 
matters.  In all of these cases, the sites were 
not able to achieve a policy compliant mix and 
number of affordable homes requiring the need 
for a negotiation and a pragmatic agreement.  
This appears to be a major cause of the delays in 
determining applications, as is discussed in more 
detail at Section 7.0.   
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Just seven permissions from the sample of 60 
(12%) benefitted from the Mayor of London’s 
fast-track approach to affordable housing19. A 
recurring theme in the ‘viability tested’ planning 
permissions was the lack of agreement on land 
value matters. This is the case for 18 (30%) of the 
permissions.  
 
Just under half of applications found residential 
amenity impacts the most important planning 
issue. This was only the primary issue however 
for 13% of applications. 
 
Architecture and design was the primary issue for 
18% of applications, and a top three issue in 45% 
of cases. Height and scale was the primary issue 
for 15% applications, but a top three issue for only 
slightly more (20%). 
 
Parking and transport issues were in the top 
three issues for 42% of sites, however they were 
the primary issue in just 7% of permissions. 
Parking and transport was raised as an issue, and 
highlighted as a primary issue, more frequently 
in Outer London than Inner London (raised in 
the case of 16 permissions in Outer London and 
just 9 in Inner London).  This would suggest that 
the more urban the environment and the more 
accessible a site, the less of an issue this becomes. 
 
For non-first time permissions (i.e. the 14 
permissions for small sites where planning 
permission had previously been refused) the 
primary issue continued to be viability and 
affordable housing in 36% of cases (compared 
with 33% for first time applications). This 
suggests that viability and affordable housing 
issues and challenges remain persistent 
irrespective of whether an application is a 
first time submission or an amended form 
of development.  It was in these cases where 
deadlock was occurring between the Local 
Authority and the developer. The frequency with 
which the other planning issues was highlighted 
as a concern remained consistent between first 
time planning permissions and resubmissions. 
In contrast, residential amenity was a primary 
concern in 29% of non-first time planning 
permissions, compared with just 13% of first time 
applications. 

It is clear from this review that affordable 
housing, tenure and viability forms a primary 
concern associated with the determination of 
planning applications for development on small 
sites. There are a number of other supplementary 
considerations that also come into play, but in 
more cases, the primary planning consideration 
informing, and frequently delaying, the decision 
making process surrounds viability and affordable 
housing. This reflects Lichfields’ experience of 
working on applications on small sites. It is not 
just a matter of financial viability, but the ability 
to physically accommodate multiple tenures on a 
small, constrained site that causes delay.

19 The Mayor’s Affordable 
Housing and Viability SPG 
and draft London Plan 
include policy whereby 
applications that exceed 
the threshold for affordable 
housing (35% or 50% on 
public or former industrial 
land) do not have to undergo 
viability assessments 
or include a late-stage 
review mechanism. In some 
boroughs though the local  
affordable housing policy 
requirement may exceed 
35%.
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7.0  
Viability, Affordable 
Housing Provision and 
Section 106 Agreements

The research has identified that viability and 
affordable housing form a primary issue and a 
principal constraint.  However, despite this there 
is evidence that planning permissions for small 
sites are bringing forward affordable housing:  

• 60% of the planning permissions in the 
sample include on site affordable housing 
(36 x no. planning permissions); 
11 agreed only intermediate housing, 4 
only affordable rent or social rent and 21 
both intermediate housing and low cost 
rented housing. 

• 27% of the permissions include a 
payment in lieu of affordable housing (16 
x no. planning permissions);

• 13% of the permissions provide no 
affordable housing or a payment in lieu 
(8 x no. planning permissions). 

Where payments in lieu of on-site affordable 
housing provision were agreed, this was 
principally justified through a combination of 
viability evidence, the demonstrable inability to 
secure a Registered Provider partner to manage 
the affordable homes and/or development 
specific constraints, particularly the challenges 

Summary: Viability and Affordable Housing on Small Sites 

1. Small sites are delivering affordable housing outcomes:  60% of the permissions 
included on site affordable housing, 27% included a payment in lieu and 13% included 
neither

2. The more complex the affordable housing requirements, the longer planning takes: 
The planning permissions with mixed tenure affordable housing (low cost rent and 
intermediate) on site experienced longer determination periods than developments 
with a solely intermediate affordable housing component (70 weeks compared to 58 
weeks respectively) 

3. Disagreements over land value are a key trend:  Just under one third of the permissions 
encountered protracted viability negotiations focused on the land value. These 
discussions inevitably extended their determination period 

4. The Section 106 regime for small sites is not working:   The signing of the legal 
agreement takes on average 23 weeks.

One application made by a developer to replace former offices in South London with a 
development of thirty homes including nine affordable homes took two and a half years to be 
determined (from validation to decision). The key issue described in the committee report was 
viability as the applicant and the council repeatedly disagreed on the benchmark land value. 

60%  
of the permissions 
on small sites 
include on site 
affordable housing
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of accommodating dedicated entrances and 
access arrangements for different tenures on 
small sites. For 40% of permissions no affordable 
housing was delivered on site, including 27% 
which secured payments in lieu. For 35% of 
permissions, developers were expected to deliver 
both intermediate and low cost rented housing 
on site, compared with just 18% of permissions 
which agreed to deliver solely intermediate 
housing alongside market housing. 
 
Commuted payments were most commonly 
secured for smaller scale developments at the 

lower end of the range. The average (mean) scale 
of the 16 permissions with payments in lieu was 
28 homes. The average scale of the permissions 
with on site affordable housing was 46 homes.  
 
The remaining 13% of developments where 
neither affordable housing nor a payment were 
secured were predominantly justified on the 
basis of viability evidence. In some cases the 
developments included other public benefits 
which offset a requirement for affordable 
housing and in two cases the provision of 
affordable workspace was instead provided 
on site.  

Affordable housing position No. of Planning 
Permissions in Sample

Average (Median) 
Determination Period: 
Validation to Committee 
(weeks)

Average (Median) 
Determination 
Period: Validation to 
Permission(weeks)

Fast-track 7 x no. permissions

(245 homes)

17 weeks 60 weeks

Viability tested On site affordable housing 
(viability tested)

29 x no. permissions

(1,705 homes)

33 weeks 71 weeks

Payment in lieu of A.H agreed 16 x no. permissions

(440 homes)

32 weeks 49 weeks

0% A. H and no payment 
in lieu

8 x no. permissions 

(276 homes)

41 weeks 54 weeks

Total: viability tested 54 x no. permissions

(2,421 homes)

35 weeks 60 weeks

Overall total 60 x no. permissions

(2,666 homes)

33 weeks 60 weeks

Table 1: Decision making timeframes by affordable housing position 
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The data from the 60 sampled planning 
permissions allows the developments’ affordable 
housing position to be considered against the 
timeframe for their determination. This is 
summarised in table 1.

The timeframe between validation and 
committee for small site applications which 
were not viability tested is considerably swifter.   
The analysis reveals it takes half the time to 
get to Committee if viability assessments are 
not required, 17 weeks compared to 35 weeks.  
However, it still exceeds the statutory timescale 
which is 13 weeks.  
 
The analysis reveals an even greater challenge 
for small sites whether tested by viability or 
not: Section 106 completion. For a planning 
permission to be determined, a resolution to 
grant permission at Committee is not sufficient.  
Determination requires a signed Section 
106 Agreement before a Decision Notice can 
be issued. 
   
There is no relationship between a development 
following the Mayor’s fast-track20 or viability 
tested route and the length of the overall 
determination period.  The s106 drafting 
process is protracted for developments on small 
sites irrespective of the viability position and 
affordable housing but is faster where it does not 
include affordable housing.   The determination 
process including Section 106 completion is over 
a year at 60 weeks. 
 
Many of the planning permissions with 
the longest determination periods were 
developments where low cost rented and 
intermediate homes were provided on site 
alongside market housing. The average (median) 
determination period for viability tested 
applications with mixed tenure affordable 
housing on small sites was 71 weeks whereas 
those applications with a solely intermediate 
affordable housing component on average took 
56 weeks. In the case of seven of the mixed 
tenure planning permissions, the determination 
period from validation to a decision was more 
than 100 weeks. 
 

As outlined in Section 6.0, 18 of the planning 
permissions experienced extensive discussions 
on benchmark land value matters (this includes 
permissions with on site affordable housing and 
those where payments in lieu were agreed).  The 
benchmark land value is set through the viability 
negotiation and there is evidence of a divergence 
of views between the Local Authority and the 
developer depending on how prescriptive the 
requirements set by the Authority are.    
 
The time taken to reach agreement on the 
benchmark land value had a marked effect on 
determination timescales. The average (median) 
determination period between validation 
and decision for these applications was 71 
weeks, compared to an average of 56 weeks 
(median) for those applications where there 
is no evidence of discussions on benchmark 
land value.   This would suggest that in many 
instances the planning system for small sites is 
now too complicated for developers to price land 
effectively. This is leading to disputes and could 
be a barrier to entry for new developers to enter 
the small sites sector.   
 
Overall, the majority of applications for small 
sites find it challenging to achieve planning 
policy requirements relating to the affordable 
housing level and tenure mix within a 
development.  There is evidence highlighted in 
the issues analysis that protracted negotiations 
are now commonplace and associated with land 
value matters and affordable housing provision.  
This results in significant delays which inevitably 
lead to costs being incurred by both developers 
and Local Authorities.  

20 These applications 
are recognised in their 
committee reports as 
following the Mayor 
of London’s fast track 
route where a viability 
assessment is not required , 
and they do not require late 
stage viability reviews. 

90%  
of the permissions 
were not eligible for 
the fast track
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8.0  
Summary and Conclusions

SME builders and small sites have historically 
been significant contributors to the country’s 
housing supply. Following a progressive 
reduction in their housing output during recent 
decades, small sites currently fail to fulfil their 
housing delivery potential. In the future, SME 
builders and small sites should play a far more 
important role in bringing forward the homes 
needed in London and other UK cities.  
 
Based on a sample of 60 developments across 
London, Lichfields’ research considers the 
determination periods for small developments, 
their salient planning issues and the viability and 
affordable housing challenges21. 

The data shows: 

1. The median time taken to determine 
planning applications for development on 
small sites (validation to decision) is c. 60 
weeks (almost 14 months)22

2. The median time taken for these applications 
to be considered at committee is 33 weeks. 

3. S106 negotiations are then taking a 
disproportionately long time - on average, a 
further 23 weeks (median)

4. 98% of the applications took longer than 
the statutory 13 week determination period. 
Just one application was determined within 
the statutory period and just two met the 
Government’s 26 week planning guarantee

5. The most delayed 20% of permissions took 
longer than two years between validation 
and decision - eight times the statutory 13 
week period and four times the 26 week 
‘planning guarantee’

6. Almost a quarter (23%) of developments on 
small sites require two or three successive 
applications to secure permission

7. Almost half of the remaining first time 
permissions require major amendments 
during determination

8. The single most common planning issue 
relating to, and inhibiting, determination 
of these small applications is ‘viability and 
affordable housing’ (raised in 75% of cases) 

9. Viability negotiations on small sites are 
materially extending the determination 
timeframe. Applicants and Councils 
frequently disagree on benchmark land 
values and other viability parameters. 
Applicants are often required to accept non-
viable affordable housing levels to secure 
permission

The research has shown that the planning 
system remains disproportionately complex and 
cumbersome for small urban sites. Developments 
on small sites face the same planning policy 
expectations as major regeneration projects 
with far greater site constraints and viability 
limitations and without the design flexibility or 
the quantum of private homes to cross subsidise 
affordable housing delivery. The current one-
size-fits-all planning system is causing delays 
in the determination of planning applications, 
it is impacting development viability and it 
is inhibiting the delivery of new homes on 
small sites. A more focused, streamlined and 
commercially realistic approach to planning 
applications for development on small sites is 
required; enabling applications to be determined 
efficiently and effectively, and permissions 
delivered quickly. 

21 Small and medium 
developments are defined 
here as including 10-150 
conventional C3 residential 
homes. The permissions 
sampled were approved in 
the three year period from 
1st April 2017.
22 This is in addition to 
pre-application engagement 
(which is typically a further 
3 to 6 months), discharging 
planning conditions/
obligations and calculating/
paying CIL.
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9.0  
Implications for Future 
Policy
The Government’s underlying ambition to 
simplify and streamline the planning process, 
speed up housing and affordable housing 
delivery, and focus on good design is to be 
welcomed. However the precise mechanisms 
required to achieve this step change in the 
planning system require careful evaluation and 
far more detail.  
 
This report evidences the concerns which form 
many of the White Paper’s objectives and starts 
to identify some of areas in which potential 
solutions should be targeted. A number of key 
themes can be drawn from the research:

1. Under the current planning system, it is 
taking far too long for planning permissions 
to be secured for development on small sites. 
The timeframe for agreeing section 106 
agreements is particularly protracted; often 
doubling the time taken for an application to 
be permitted

2. Viability and affordable housing 
policies are the principal constraint on 
small developments, causing delays in 
determination

3. But, even where there are no viability 
discussions, applications are still taking too 
long to determine and far exceed statutory 
timescales

4. The competing demands of a standardised 
policy regime which lacks proportionality 
and imposes a ‘one size fits all’ approach is 
delaying and inhibiting the approval and 
delivery of new homes on small urban sites 

The research clearly shows that the main 
challenge to delivering homes on smaller sites is 
that the planning system asks too much of small 
developers and small sites particularly in relation 
to tenure and mix (i.e. the policy requirement to 
provide a range of housing types and multiple 
tenures on all sites over ten homes). This is a 
physical challenge as well as viability issue. 
The research makes clear that the principle of 
development is not the major barrier to housing 
delivery on smaller sites. 

   

The vast majority of small site developers are 
not able to deliver homes efficiently when they 
are required to achieve a policy compliant mix 
of tenures. The same policies are applied to sites 
delivering hundreds or even thousands of homes 
with no consideration of proportionality or the 
practicalities of delivery.  Small sites often do 
not have the space to accommodate separate 
cores and the servicing regimes associated with 
meeting the requirements for multiple tenures. 
Therefore, small site developers are required to 
go through a lengthy viability assessment process 
to demonstrate that mixed tenure developments 
are non-viable and impractical. The analysis has 
shown this results in long delays as negotiations 
between Local Authorities and developers over 
land value and housing mix take place.   
 
Additionally, the majority of small developers 
are not affordable housing specialists and are 
therefore required to find an affordable housing 
provider to take on their obligations. Typically 
however this is for only a handful of homes. It 
is often unviable or unattractive for Registered 
Providers due to being costly to manage and 
market or due to the lack of scale. The absence 
of an affordable housing partner often means 
that planning permissions for development on 
small sites can remain on paper and unbuilt. This 
would merit further research and analysis as a 
follow up to this study. 
 
The Government’s proposals in ‘changes to 
the current planning system” to increase the 
affordable housing threshold could have a 
significant short term impact on the delivery 
of small sites, as could the extension of 
Permission in Principle. This research shows 
that the changes should go further to ensure 
a more proportionate and pragmatic approach 
to the delivery of small sites. Consideration is 
needed for those small sites that exceed the new 
40/50 home threshold but will still struggle 
to incorporate multiple tenures. Permission in 
Principle is a good start but does not give small 
developers the certainty that they need.  The 
analysis shows that the principle of development 
is rarely the problem. The Technical Consents 
stage of Permission in Principle should be just 
that – consideration of any necessary technical 
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assessments, not lengthy evaluation of proposals 
against the Local Plan. 
 
In advance of more substantive changes to (or 
abolition of) S106 agreements, there should 
be firmer deadlines for the conclusion of S106 
agreements to ensure faster delivery of new 
homes. If the agreement is not finalised within a 
month of committee the applicant should be able 
to make a unilateral undertaking. 
 
It has become a circular problem.  The planning 
system is too complex for developers to price 
small sites effectively.  The sites that are 
brought forward therefore fail to achieve policy 
compliancy.  The Authority and the developer 
are only then able to negotiate a pragmatic 
proposal that might unlock the site.  The research 
highlights significant delays and permissions 
requiring multiple applications.  This indicates 
that the outcomes of negotiations that are 
required to meet planning policy requirements 
are too often not pragmatic. The antidote must be 
greater simplicity. 
 

Alongside, the White Paper, the Government is 
consulting on a proposal to temporarily increase 
the threshold where affordable housing will 

be required to forty or fifty homes from the 
current level of ten homes.  This is intended to 
help stimulate house building with a particular 
focus on SMEs. The elevated threshold would 
take some dispute out of the system and would 
encourage new entrants to operate at this level 
but it would also push disputes to sites which sit 
around the threshold of forty or fifty homes.  
 
The Government indicates this temporary 
measure will alleviate the pressure on SME 
developers post Covid-19, though this analysis 
would suggest that there are better ways of 
addressing the problem. Put another way, the 
problem is not that small sites cannot deliver 
housing or indeed affordable housing, they are just 
inhibited from doing so by the current system.  
The need is for a simpler approach to small 
sites which offers both developers and planning 
authorities a clear route to gaining a permission. 
 
The conclusions from the analysis present a 
compelling basis for change. Planning for the 
Future (August 2020) recognises that the current 
planning system is complex, favours larger 
developers and causes delays in the delivery of 
much needed new homes. The Government’s 
proposed reforms seek to transform the system 
into a more positive and straightforward 
framework to enable planning decisions to be 
made efficiently and consistently; resulting 
in viable, deliverable and good quality new 
developments. As part of these reforms, the 
planning system should look to harness the 
housing potential of small sites. 

The research has identified some key trends in the 
planning process for small brownfield sites:

The planning process is taking too long and far 
exceeds the statutory timetable

• The median determination time is 60 
months; just one application met the 
statutory timeframe

• A quarter of the applications took longer 
than 90 weeks to determine and a fifth 
took more than two years
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• The median time from validation to 
committee was 33 weeks with a further 
23 weeks to agree the S106 agreement and 
issue the permission 

Affordable housing is a key planning issue (in 
three quarters of cases) and a cause for delay

• The more complicated the affordable 
housing requirement, the longer planning 
takes: mixed tenure affordable housing 
permissions took 71 weeks compared 
with 56 weeks for permissions with only 
intermediate homes 

• Where viability assessments are not 
required the time taken to get to 
committee is halved, but at 17 weeks, still 
exceeds the statutory deadline

Once the decision to grant planning 
permission has been made the S106 process 
takes far too long 

• The median time to agree the S106 
agreement is 23 weeks 

It is clear that if small sites are to make a 
meaningful contribution to housing delivery, 
a more proportionate approach is required to 
planning for small sites and a more pragmatic 
and proportionate approach is needed to 
deliver affordable housing:

A proportionate approach to planning 

• The NPPF should go further in its 
recognition of the importance of small 
sites requiring local authorities to take a 
proportionate approach to planning for 
small sites and supporting their swift 
delivery

• The government’s extension of the 
threshold for affordable housing should 
only be temporary and it should be 
extended at the earliest opportunity.

• Permission in Principle should be 
granted on brownfield sites smaller than 
0.25 hectares which are well-served 
by public transport/local amenities 
and where 40% of the homes will be 
affordable through a payment in lieu or 
on-site intermediate housing 

• Local authorities should only be 
able to refuse a PiP where they can 
robustly demonstrate  that residential 
development would result in an 
unacceptable level of harm that 
outweighs the benefits of making the 
best use of previously-used brownfield 
sites and delivering new housing

• The technical consents stage of PiP 
should be akin to prior approval and 
should only be a consideration of any 
required assessments and not the merits 
of the proposal against the Local Plan

• Planning conditions should be 
kept to a minimum, especially pre-
commencement, with deemed approval 
six weeks after submission.

• In advance of more substantive changes 
to S106, there should be firmer deadlines 
for the conclusion of S106 agreements 
to ensure faster delivery of new homes. 
If the agreement is not finalised within 
a month of the planning committee the 
applicant should be able to execute a 
unilateral undertaking

A pragmatic and proportionate approach to 
affordable housing

• For small brownfield sites (less than 
0.25 hectares) that exceed the affordable 
housing threshold, and in advance of 
more substantive reform, the NPPF 
should stipulate two affordable housing 
routes: a payment in lieu or on-site 
delivery of single tenure intermediate 
affordable housing

• When the Government ends the 
temporary extension to the affordable 
housing threshold, this should apply to 
all small brownfield sites of less than 
0.25 hectares
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Appendix 1:  
Sample of 60 Small Sites

The research is based on a sample of 60 sites 
across London with planning permission 
granted between 01 April 2017 and 01 April 
2020 for 10 - 150 homes. 

To ensure the sample reflects experiences 
across the capital and is geographically 
distributed, developments have been sampled 
from 8 defined octiles across London (Inner 
and Outer North, South, East and West 
London). 

The London boroughs included in each octile 
and the number of permissions sampled from 
each area are summarised below: 

Inner London Boroughs: (32 sites sampled)

• Inner NW London boroughs (Camden, 
Westminster, Kensington & Chelsea): 8 x 
planning permissions on small sites 

• Inner NE London boroughs (Tower 
Hamlets, Hackney, Newham, Islington): 8 x 
planning permissions on small sites 

• Inner SW London boroughs 
(Hammersmith & Fulham, Wandsworth, 
Lambeth): 8 x planning permissions on 
small sites 

• Inner SE London boroughs (Southwark, 
Lewisham, Greenwich): 8 x planning 
permissions on small sites 

Outer London Boroughs: (28 sites sampled)

• Outer NW London boroughs (Brent, 
Barnet, Harrow, Ealing, Hillingdon): 7 x 
planning permissions on small sites 

• Outer NE London boroughs (Haringey, 
Enfield, Waltham Forest, Redbridge, 
Barking & Dagenham, Havering): 7 x 
planning permissions on small sites 

• Outer SW London boroughs (Kingston, 
Sutton, Merton, Richmond, Hounslow): 7 x 
planning permissions on small sites 

• Outer SE London boroughs (Bromley, 
Bexley, Croydon): 7 x planning permissions 
on small sites 

The classification for Inner/Outer boroughs 
is taken from the GLA’s own definition (Map 
2.2 of the London Plan). The boroughs have 
then been organised within each geographical 
area (the four sub-regions of both inner and 
outer London are each of a broadly comparable 
geographical area). 

The focus of the research is on small new build 
urban housing developments. Consequently, 
alongside the core criteria relating to site area, 
residential quantum and the timing of the 
permission, the sample of developments has 
omitted the following development types: 

• Developments involving the conversion or 
extension of existing buildings. 

• Large mixed-use developments where the 
majority land use is non-residential. 

• Developments where the planning 
application is a phase of a much larger 
masterplan. 

• Outline applications. 

• Reserved Matters applications forming part 
of a larger outline scheme.
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Appendix 2:  
Data and Parameters 
Collected 
The research has been based on a series of key 
data and parameters collected for the 60 sites 
in the sample. The data and parameters have 
been obtained directly from the GLA’s London 
Development Database and via analysis of the 
planning applications themselves (i.e. from 
publicly available council committee reports 
and minutes, application forms, Community 
Infrastructure Levy forms, decision notices and 
planning application documents).

The following data and parameters have been 
collected for each of the 60 planning permissions: 

Data and Parameters obtained from 
the London Development Database 
(*corroborated/updated with direct research) 

• Site identifiers (e.g. site name/no., street, 
postcode, etc.) 

• Existing homes* 

• Proposed homes* 

• Proposed non-residential floorspace* 

• Existing total floorspace* 

• Proposed total floorspace (incl. 
residential)* 

• Proposed total affordable homes* 

• Proposed total affordable housing 
percentage* 

• Decision agency 

• Decision date (following S106) 

Data and Parameters obtained via Primary 
Analysis of Planning Applications: 

• Developer 

• Affordable housing tenure split 

• Whether permission secured on 
application or appeal 

• Number of successive recent applications 

• Amendments (major/minor)

• Validation date 

• Committee date 

• Determination period

• Determination within/beyond statutory 
timescale 

• Key planning issues: codified based on 
seven common planning considerations:

- Viability and affordable housing 

- Residential amenity impacts 

- Architecture and design 

- Parking/ Transport issues 

- Land use/mix 

- Height and scale 

- Other (including heritage, dwelling 
mix, amenity/ play space provision, 
environmental/ sustainability 
issues). 

• Threshold approach to affordable 
housing (fast track or viability tested)

• Viability position and overview/
chronology of viability and affordable 
housing discussions
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